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REPUBLIC OF TÜRKİYE 
ERBAA MUNICIPALITY 

 
Türkiye Earthquake, Floods and Wildfires Emergency Reconstruction 

Project (TEFWER) 

 

TERMS OF REFERENCE 

Consultancy Services for Implementation Design Review/Approval and 
Construction Supervision Services for Erbaa Existing Wastewater Treatment 

Plant Capacity Increase  
(ERBAA-C1) 

 

1 Introduction and Background 
 

ILBANK has received financing in the amount of US$ 449.25 Million (EUR 420.00 million 
equivalent) from the World Bank toward the cost of the Türkiye Earthquake, Floods and Wildfires 
Emergency Reconstruction (TEFWER) Project, and it intends to apply part of the proceeds to 
payments for goods, works, non-consulting services and consulting services to be procured under 
this project. 
 
The overall objective of the Project is to support green and resilient disaster reconstruction in 
municipalities affected by earthquake, floods or wildfires, to strengthen municipal capacity for 
disaster resilience, and to respond promptly and effectively in the event of an Eligible Crisis or 
Emergency. 
 
 
More information on the Project can be obtained through the following link: 
 
https://documents.worldbank.org/en/publication/documents-
reports/documentdetail/416471656371823533/t%c3%bcrkiye-t%c3%bcrkiye-earthquake-floods-
and-wildfires-reconstruction-project 
 

1.1 Sub-Project Description 
 

Türkiye Earthquake, Floods and Wildfires Emergency Reconstruction Project (TEFWER) will 
be financing the following Sub-project in Erbaa Municipality (the Client / the Employer), which 
the Consultant shall be responsible for 
 

 Consultancy Services for Implementation Design Review/Approval and Construction 
Supervision Services for Erbaa Existing Wastewater Treatment Plant Capacity Increase 
Project  
 
Existing Erbaa Treatment Plant was completed and commissioned in 2008. The wastewater 
treated at the plant is discharged to Kelkit Stream.  

The first stage capacity of the plant (Q-design) is 11.640 m3/day and according to the design 
projection, it is foreseen that this capacity would be sufficient until 2022. As of 2023, 96% of 
its current capacity is used and even exceeds its capacity on some days. Especially in flood 
situations, the treatment plant capacity is strained and the facility is adversely affected. The 
capacity increase aims both to serve the increasing population and to maintain service 
continuity and quality in these disaster situations. Therefore, capacity of the treatment plant 
needs to be increased as soon as possible. 

Construction of Erbaa Existing Wastewater Treatment Plant Capacity Increase Project will be 
based on Design & Build. A conceptual design will be provided by the Employer to the Works 
Contractor and final designs will be prepared by the Works Contractor. 

Within the scope of the Erbaa Existing Wastewater Treatment Plant Capacity Increase Project, 
a conceptual design was made, and design parameters are as follows; 

https://documents.worldbank.org/en/publication/documents-reports/documentdetail/416471656371823533/t%c3%bcrkiye-t%c3%bcrkiye-earthquake-floods-and-wildfires-reconstruction-project
https://documents.worldbank.org/en/publication/documents-reports/documentdetail/416471656371823533/t%c3%bcrkiye-t%c3%bcrkiye-earthquake-floods-and-wildfires-reconstruction-project
https://documents.worldbank.org/en/publication/documents-reports/documentdetail/416471656371823533/t%c3%bcrkiye-t%c3%bcrkiye-earthquake-floods-and-wildfires-reconstruction-project
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Table 1 Design Flowrates 

Parameter 

Unit Flowrate 

2nd Stage 

(2039) 

Flowrate 

3rd Stage 

(2054) 

Total Daily Flowrate m3/day 17,460 23,280 

Average Flowrate m3/h 727,5 970 

 
Table 2 Design Discharge Parameters 

Parameter 

Discharge 

Standards 

mg/L 

Chemical Oxygen Demand, COD 125 

Biological Oxygen Demand, BOD5 25 

Total Suspended Solids, TSS 35 

Total Nitrogen, TN 10 

Total Phosphorus, TP 1 

pH 6-9 

 
Table 3 Inlet Wastewater Characteristics 

Parameter 

Inlet Wastewater Characteristics 

kg/day 

(2039) 

kg/day 

(2054) mg/L 

Chemical Oxygen Demand, COD 9,603 12,804 550 

Biological Oxygen Demand, BOD5 4,365 5,820 250 

Total Suspended Solids, TSS 5,238 6,984 300 

Total Nitrogen, TN 1,048 1,397 60 

Total Phosphorus, TP 140 186 8 

 

In the scope of the sub-project, design & build works for capacity increase of the treatment 
plant to meet 2nd Stage requirements are planned. Under the scope of the sub-project, the 
expected main works for capacity increase are; 

 Demolishing of some of the existing structures 

 Supply and installation of sludge dewatering equipment 

 Renovation of the existing aeration tanks’ mixers, diffusers, jib cranes 

 Renovation of the existing final sedimentation tanks’ scrapers and bridges 

 Construction of new aeration tank and final sedimentation tank 

 Construction of the following units for the Stage capacity of WWTP as: 

o Construction of new discharge pipeline  
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o New Inlet Structures (coarse screens, perforated fine screens, inlet pumping 

station, aerated grit and grease removal unit, and inlet flow measurement unit) 

.  

o Construction of new bio phosphorous tanks Construction of new distribution 

chambers (bioP tank distribution chamber, aeration tank distribution chamber, 

final sedimentation distribution chamber)  

o Construction of new Return Activated Sludge and Excess Sludge Pumping 

Station .  

o Construction of a solar drying unit  

o Construction of Blower building for aeration tanks,  

o Construction of Blower building for grit and grease removal units,  

o Construction of inlet, bypass, return sludge and outlet flow meter chambers. 

o Construction of Odour Removal Unit, 

o Construction of Transformer Building 

 
As a part of the Environmental and Social Assessment, the Environmental and Social Impact 
Assessment (ESIA) and/or the Environmental and Social Management Plan (ESMP), 
Stakeholder Engagement Plan (SEP), Resettlement Plans (RP) (if any) and Ex-post Social 
Audit (EPSA) (if any) of these sub-projects have been prepared according to subproject 
specifications in full compliance with the ILBANK’s Environmental and Social Management 
System (ESMS), World Bank’s Environmental and Social Framework (ESF) and its Standards 
(ESSs). If any land acquisition related issues and needs emerge within the scope of the 
subproject during implementation/construction phase, the Client and the Supervision 
Consultant are responsible for informing ILBANK immediately. The Supervision Consultant will 
clearly identify these and will provide support to the Client for the preparation of a RP/EPSA 
(if/where relevant). The Supervision Consultant is required to ensure that the Client take 
necessary actions such as preparation or updating of RP or EPSA. Moreover, Labor 
Management Procedures (LMP) (including Code of Conduct) for the project is prepared by 
ILBANK to be adopted by the awarded contractors/their subcontractors. 

 

1.2 Institutional Roles: 
 

ILBANK will act as the Financial Intermediary (FI) who receives a Loan from the World Bank, 
of which it will allocate a part to Erbaa Municipality for financing environmental infrastructure 
investments (Sub-Project). 
 
Erbaa Municipality is responsible for the construction and maintenance of water/wastewater 
treatment plants and water and sewerage networks of all settlements in its service area. For 
the sub- project, Erbaa Existing Wastewater Treatment Plant Capacity Increase Project, the 
Municipality will be the Client where the supervision will be carried out by the Consultant. 
 
Erbaa Municipality will be responsible for sub-project investment implementation and will set 
up municipal project implementation unit (PIU) at local level to ensure effective sub-project 
implementation. The procurement processes for the works and consultancy services within 
the scope of the Sub-Project will be under the responsibility of Erbaa Municipality and under 
the coordination and monitoring of  ILBANK. 

 
1.3 Sub-Project Area: 

 

The scope of this Contract covers certain investments in Erbaa District of Tokat Province as 
detailed in the further Sections of this Terms of Reference. The following figures shows Erbaa 
District of Tokat Province as the subject of this Terms of Reference. 
 
The sub-project serves to Erbaa District of Tokat Province. The sub-project will be 
implemented on Erbaa District of Tokat Province. The sub-project route and location is given 
in the figure below. 
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Figure 1 Project Location 

 

2 Objectives of the Assignment 
 

Consultancy Services for Implementation Design Review/Approval and Construction 
Supervision of Construction Works of the below Environmental Infrastructure Investments 
constitute the scope of Services of this Contract in general: 

 Erbaa Existing Wastewater Treatment Plant Capacity Increase Project: 

Further details of the Scope of Services shall be outlined in the proceeding sections of this Terms 
of Reference. 

2.1 Sub-Project Description: 
 

The Consultant shall be responsible for the following sub-project: 

 Consultancy Services for Implementation Design Review/ Approval 
and Construction Supervision for Erbaa Existing Wastewater Treatment Plant 
Capacity Increase Project: 

 

2.2 Information/Data to be provided to the Consultant: 
 

The above-mentioned sub-project has its own Project Information Document (PID). PID 
will be provided to the Consultant as part of this Terms of Reference in electronic format. 
 
As a part of the Environmental and Social Assessment, the Environmental and Social 
Impact Assessment (ESIA) and/or Environmental and Social Management Plan (ESMP), 
Stakeholder Engagement Plan (SEP), Resettlement Plan (RP) (if any) and Ex-post 
Social Audit (EPSA) (if any) of these sub-projects are being prepared according to 
project specifications in full compliance with the World Bank’s Environmental and Social 
Framework and its standards. If any land acquisition related issues and needs emerge 
within the scope of the subproject during implementation, the Client and the Supervision 
Consultant are responsible for informing ILBANK immediately. The Supervision 
Consultant will clearly identify these and will provide support to the Client for the 
preparation of a RP/EPSA (if/where relevant). The Supervision Consultant should 
ensure that the Client take necessary actions such as preparation or updating of RP or 
EPSA. Moreover, Labor Management Procedures (LMP) (including Code of Conduct) 
for TEFWER Project is prepared by ILBANK to be adopted by the awarded 
contractors/their subcontractors. 

 

3 Scope of the Services: 
 

The Scope of Services of the Consultant under this Contract is as follows: 
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3.1 TASK: TO PROVIDE SUPERVISION SERVICES DURING THE CONSTRUCTION 
STAGE AND DEFECTS LIABILITY PERIOD 

 
The Consultant shall be responsible to carry out all the duties and responsibilities attributed to the 
“Project Manager” or “Engineer” in the General Conditions of Contract (GCC), Particular Conditions 
of Contract and Part 2 – Employer’s Requirements Sections of the World Bank’s Standard 
Procurement Document - Request for Bids – Plant (Design, Supply & Installation) (Without 
Prequalification)  (If needed as a result of the cost estimates, the Standard Procurement 
Document could change). The Supervision responsibility of the Consultant shall be for the Works 
Contracts referred to under this Terms of Reference, Consultancy services for 
Implementation Design Review/Approval and Construction Supervision Erbaa Existing 
Wastewater Treatment Plant Capacity Increase Project: and shall continue until the expiration of 
the Defects Liability Period/Warranty Period. Significant issues shall be subject to approval of the 
Client as indicated in the terms and conditions of the General Conditions of Contract (GCC) and 
Special Conditions of Contract (PCC) of the respective works contract. 

 
As an addition to these tasks as the Project Manager, the Consultant shall: 

a. Follow-up and inform the Client about progress of the work and activities, attend any 
meetings reasonably convened by the Client and provide any information or evidence 
reasonably required by the Client at any public meetings or inquiries that might be held in 
connection with the sub-project. 

b. Follow-up and inform the Client about the cost and time impact and any other 
consequences of any sort of his proposals (such as revisions, recommendations, etc.). In 
case of an arbitration in the Works Contract named under this ToR, to assist the Client in 
the preparation of the documents needed by the Client. 

c. As in compliance with the format and ingredients determined by the Client, prepare 
monthly and quarterly progress reports in comparative with Contractor’s original(initial) 
work schedules and inform the Client in written for delays. 

d. Based on the approved work schedule and cash flows of the Contractor; monitor the 
progress compared to the initially envisaged plan/s and inform the Client about the 
failures in advance and propose mitigation measures to prevent further failures. 

e. During all kinds of material approval process: establishment and acceptance of factory 
and material acceptances, determination and approval of the institutions or organizations 
(laboratories, universities, etc.) where the tests are to be conducted, approval or rejection 
of the materials, manage the use of approved materials at site and removal of 
unauthorized materials from the site and follow. 

f. Randomly collect material samples and perform relevant tests and analyzes at specified 
intervals without waiting the written mandate of the Client. 

g. Keep accurate and detailed site records. 

h. For construction works, conduct conformity monitoring of environmental and social 
liabilities including Occupational Health and Safety (OHS) issues mentioned in the 
Environmental and Social Impact Assessment (ESIA) and/or Environmental and Social 
Management Plan (ESMP). All regular reporting obligations mentioned in these 
documents shall be followed for the construction activities. The Supervision Consultant 
will review the monthly and quarterly ESMRs of Contractor and C-ESMPs of the 
contractor/s and will include its own assessments and observations on ESHS aspects 
and prepare quarterly ESMRs and submit to municipality. The Supervision Consultant 
has the responsibility to prepare non-conformity forms in the event of any non-conformity 
observed during the site inspections and within the reports. 

i. If any land acquisition related issues and needs emerge within the scope of the subproject 
during implementation, the Client and the Supervision Consultant are responsible for 
informing ILBANK immediately. The Supervision Consultant will clearly identify these and 
will provide support to the Client for the preparation of a RP/EPSA (if/where relevant). 
The Supervision Consultant should ensure that the Client take necessary actions such 
as preparation or updating of RP or EPSA. 

j. To observe that the employees working in the sub-project area act in accordance with the 
laws, regulations and instructions related to OHS and to ensure that non-conformities and 
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deficiencies are remedied. Follow up on OHS near misses and incidents (ESIRT 
reporting, discussion, agreement on and supervision of implementation of corrective 
action plan.) 

k. Ensure implementation of ESIA and/or ESMP, LMP, RP (if any), EPSA (if any) and SEP 
as required, in a manner acceptable to the World Bank and make sure that no 
construction activity shall commence before the land acquisition process completed for 
the privately-owned land and permits/licenses received to use/transfer rights of public 
lands. 

l. Follow up the grievance mechanism mentioned in TEFWER Environmental and Social 
Management Framework (ESMF)1 and Stakeholder Engagement Plan (SEP)2 and also 
these issues should be included in the prepared progress reports. 

m. In case of worker’s injury or loss of life, the supervisor will report the incident to ILBANK 
within the 24 hours and follow up on OHS incidents (ESIRT reporting, discussion, 
agreement on and supervision of implementation of corrective action plan.) 

 

 
The Services will be carried out under the following Parts: 

 
3.1.1 Part 1: Tasks prior to start of construction works will include but not be limited 

to: 

a. Review the qualifications of the proposed key management personnel of the 
Contractor and make appropriate recommendations to the Client, 

b. Ensuring submission of the Quality Assurance (QA) Plan submitted by the 
Contractor, checking and approving its compliance with the contract requirements, 

c. Receive from the Contractor, check for compliance with contract requirements and 
advise the Client on all performance securities, insurance certificates or policies 
and guarantees relating to the contract before submitting to the Client for 
acceptance, 

d. Before the start of the works and during the works, facilitate any communication 
and attend any meeting between Contractor and the owners of facilities (water, 
telephone, electricity, gas) sharing the road right-of-way; in particular, give advice 
on proposed modifications by the owners of facilities, 

e. Before the start of works review and approval of mobilization plan, including OHS Risk 
Assessment and Emergency management Plan for the mobilization construction 
works,  

f. Before the start of works review and approval of construction methodology and 
material procurement schedule, 

g. Before the start of works review and approval of Contractor’s Health & Safety Plan, 
Site Risk Assessment and Emergency Preparedness and Response Plan for both Project 
and Camp Sites (if any), 

h. Ensuring the submission of site mobilization and layout plans by the Contractor, 
checking and approving their compliance with the contract requirements, 

i. Checking and reviewing all the implementation designs and the construction 
drawings to be prepared by the Contractor to ensure that they are adequate for 
Employer’s Requirements as well as Local Legislations and approving them if they 
are adequate or ensure that the Contractor revises them to be adequate, 

j. Ensuring the submission of method of statements and work schedule by the 
Contractor, checking and approving their compliance with contract requirements, 

k. Ensure that Environmental and Social (ES) provisions and OHS provision set out 
in the contract documents are respected including to check if the necessary E&S 
capacity (including OHS) is provided by the contractor – e.g. one full time 
environmental specialist, one full time social specialist, one full time A class OHS 
specialists, etc. 

                                                
1 https://www.ilbank.gov.tr/storage/uploads/pagefiles/rev3_esmf_tefwer_draft_ilbank_25052023_clean_1685431185.pdf 

2 https://www.ilbank.gov.tr/storage/uploads/pagefiles/p176608_sep_turkey_earthquake_floods_wildfires_1659354968.pdf 

https://www.ilbank.gov.tr/storage/uploads/pagefiles/rev3_esmf_tefwer_draft_ilbank_25052023_clean_1685431185.pdf
https://www.ilbank.gov.tr/storage/uploads/pagefiles/p176608_sep_turkey_earthquake_floods_wildfires_1659354968.pdf
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l. Ensuring preparation and submission of all sub-management plans addressed in 
sub-project specific E&S assessment reports including C-ESMP, OHS 
Management plans, traffic management plans, and other required E&S 
management plans of the Contractor to ILBANK for review. Reviewing, and 
approving their compliance with the contract requirements before commencing the 
works, 

m. Ensuring the submission of material and equipment procurement program 
submitted by the Contractor/s, checking and approving their compliance with the 
contract requirements, 

n. Check correctness of coordinates and levels of all survey reference markers and 
require the Contractor/s to make an independent check, 

o. Check the Contractor’s setting out and levels of the designed works such as checking 
the professional qualification certificates of project employees, 

p. Verify estimated quantities in the Bills of Quantities and promptly advise the Client 
of any prospective Time and Cost effects and make appropriate recommendations, 

q. Ensure measures for the proper implementation of ESIA and/or ESMP, LMP, RP 
(if any), EPSA (if any) and SEP including the grievance mechanism are in place, 

r. If any land acquisition issues and needs emerge within the scope of the sub-project 
during implementation, the Supervision Consultant will identify these and will 
provide support to the Client for the preparation of a RP/EPSA (if/where relevant). 
The Client and the Supervision Consultant are responsible for informing ILBANK 
immediately if such a case emerges,  

s. The Supervision Consultant may be requested to support the municipality for the 
preparation of the RP/EPSA monitoring/progress reports, if there a subproject 
specific RP/EPSA is in place, 

t. Ensuring RP implementation (if needed/relevant) is completed prior to 
commencement of any civil works on site. 

 
3.1.2 Part 2: Tasks during construction will include but not be limited to: 

 
3.1.2.1. Supervision tasks 

a. Approve and monitor the Contractor’s work program and the source of 
materials, 

b. Approve and monitor the implementation of the Contractor’s Quality 
Assurance/Quality Control (QA/QC) Plan, 

c. Explain and/or adjust ambiguities and/or discrepancies in the Contract 
Documents in advance in order to avoid any dispute, 

d. Inspect for approval all shop drawings prepared by the Contractor, 

e. Supervise inspection and testing of materials and works to ensure 
compliance with specifications, and/or removal and substitution of 
improper materials and/or work as required, 

f. Ensure the Contractor’s compliance with the agreed Environmental and 
Social Impact Assessment (ESIA) and/or Environmental and Social 
Management Plan (ESMP); to control and appraise the progress of the 
works, to order suspension of works and to authorize, with the Client’s 
approval, extensions of the period for completion of the works; The 
Consultant shall take necessary measures for environmental, social, and 
occupational health and safety aspects. In this context the most recent 
Turkish environmental and safety regulations as well as the Client and WB 
Environmental and Social Standards and WBG’s General and Sector 
Specific Environment, Social, Health and Safety (ESHS) Guidelines are 
required to be taken into consideration particularly during the supervision 
of the construction works. Within this scope, Consultant shall also be 
responsible for the supervision of the Contractor’s environmental and 
social management practices/plans (grievance mechanism, stakeholder 
engagement, waste management, air quality, noise, hazardous materials, 
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occupational health and safety, resettlement plan, etc.) and ESHS 
obligations and report to the Client in its monthly and quarterly progress 
reports. The details of the ESHS Management and the responsibilities of 
the “Consultant” shall also be detailed in the Contractor’s contract. The 
Consultant shall have the responsibility for relevant supervision, oversight, 
and instruction of the applications to the Contractor/s. 

g. Make sure the following flow: in case of a significant work accident, loss of 
life, loss of limb, or injury requiring more than 3 days absence from work 
the Contractor will immediately inform the Consultant and the Municipality 
about the accident. The municipality and OHS Supervisor will be 
responsible for notifying this accident to ILBANK within 24 hours and 
ILBANK will be responsible for informing World Bank about the accident 
within 48 hours after the accident occurred. Jointly, the Contractor, the 
consultant, the municipality and ILBANK will be responsible for complying 
with the World Bank requirements as shown in ESIRT, and undertake 
necessary actions including developing and implementing the Corrective 
Action Plan and reporting. 

h. If any land acquisition related issues and needs emerge within the scope 
of the subproject during the construction, the Client and the Supervision 
Consultant are responsible for informing ILBANK immediately and the 
construction works will be stopped in areas requiring land acquisition. The 
Supervision Consultant will clearly identify these lands/areas and will 
provide support to the Client for the preparation of a RP/EPSA (if/where 
relevant). The Supervision Consultant should ensure that the Client take 
necessary actions such as preparation or updating of RP or EPSA by 
informing ILBANK. 

i. Provide assistance in administering and resolving grievances, in addition 
ensuring that grievances are recorded on the grievance form and grievance 
close-out forms, 

j. Issue interim certificates for payment to the Contractor on the basis of 
measured work items or to certify the completion of the works or parts 
thereof, 

k. Carryout generally all the duties of the Project Manager/Engineer as 
specified in the Contract, within the limitations specified therein, 

l. Advise the Client on all matters relating to additional works, scope change, 
variations and claims reported by the Contractor and make 
recommendations thereon, 

m. Attend to the work inspections carried out by the State Authorities in 
accordance with the Turkish Law, 

n. Organize taking over and performance certificate of works and submit all 
supervision documents to the taking-over committee according to the 
Contract and Applicable Law 

o. Issue the Certificates of Completion of the Works and Defects Liability 
Certificates, 

p. Assist the Client in taking over the site of the works, 

q. The Consultant will assist and provide the necessary technical information 
about the sub-project to the Client and ILBANK for their assessing the 
energy efficiency and Greenhouse Gas (GHG) Emissions and Calculations 
if requested by the Client and ILBANK, 

r. Consultant will participate at ILBANK and WB supervision missions and 
provide necessary guidance, information and documents on site, as may 
be required. 

 
3.1.2.2. Administration of the Civil Works Contract 

 
The responsibility of the Consultant shall include, but not limited to, the 
following tasks: 
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a. Financial management of the Civil Works Contract. Based on (i) the 
Contractor’s program of works and cash-flow predictions which should be 
revised at required time intervals and, (ii) upon own judgement, the Project 
Manager shall prepare monthly, as part of monthly reports, disbursement 
tables showing the status of previous disbursements and a tentative 
prediction of future disbursements on a monthly basis, 

b. Monitor validity of the Contractor’s insurance policies and guarantees and 
timely advice the Client on their expiry dates, necessity to request the 
extensions of the validity and where necessary change the amount of the 
insurance policies and guarantees, 

c. Provision and administration of the Project Management Information 
System (PMIS) for management of project correspondence and 
documents in accordance with the approved PMIS plan and procedures, 
and timely updates of the records and reports thereof, 

d. Continuous follow-up of the Contractor work programs and monitoring 
cash-flow in relation to the planned schedules and alert immediately the 
Client if any change occurs in the progress of disbursements, 

e. Day-to-day measurement and recording of quantities of works carried out 
by Contractor, 

f. Daily recording of work site events in a worksite logbook, 

g. Recapitulation of quantities of work carried out monthly for each 
contractual item of work, 

h. Monthly comparison of actual progress against progress as scheduled, 

i. Review Contractor’s Monthly Statements and issue the corresponding 
Payment Certificates as appropriate, 

j. Attendance at periodic site meetings including monthly OHS safety 
committee meetings and monthly progress meetings and ensuring minutes 
signed by all parties are recorded. 

 
The required procedures to carry out the site supervision and contract 
administration tasks shall be prepared by the Consultant and submitted for the 
approval of the Client in a Consultant’s Site Supervision Procedures Manual. 
 

3.1.2.3. Administration of Environmental, Social, Health and Safety (ESHS) 

 
The Consultant shall ensure that the Contractor’s Environmental and Social 
(E&S) performance is in accordance with good international industry practice, 
ESIA and/or ESMP, LMP, RP (if any), EPSA (if any), SEP including the 
grievance mechanism and the sub-management plans specified in (but not 
limited to) the subproject-specific ESMP and delivers the Contractor’s E&S 
obligations. 

 
The ES related services include those of the Project Manager’s as referred in 
the World Bank’s Standard Procurement Document -Request for Bids Design, 
Supply and Installation (If needed as a result of the cost estimates, the 
Standard Procurement Document could change). Services to be provided by 
the Consultant will include but are not limited to the following: 

a. Review of the Contractor’s Environmental and Social Management Plan 
(C-ESMP) including all updates and revisions, as well as sub-management 
plans (if any) (not less than once every 6 months), 

b. Review and approve ESHS provisions of method statements, 
implementation plans, drawings, proposals, schedules and all relevant 
Contractor’s documents, 

c. Review and approve ESHS provisions of any implementation design 
change proposals and the implications for compliance with project specific 
ESIA and/or ESMP, RP (if any)/EPSA (if any)/SEP, LMP and GM, 
consent/permits and other relevant project requirements, 
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d. Undertake audits, supervisions and/or inspections of any sites where the 
Contractor is undertaking activities related to the Works, in order to ensure 
and verify the Contractor’s compliance with ES requirements, OHS 
requirements with and without Contractor and/or Client relevant 
representatives, as necessary, 

e. Undertake audits and inspections of Contractor’s Occupational Health and 
Safety (OHS) provisions (including mitigation/preventive actions related to 
communicable diseases), OHS logs and safe working environments, 
construction site and campsite risk assessments, contracts and 
qualification certificates of OHS unit (OHS experts, workplace physicians, 
other health staff etc.), work permit, records of all environmental and social 
practices specified in the ESIA and/or ESMP, stakeholder engagement 
activities carried, community liaison records including all grievances 
received, managed and resolved (Grievance Logs), monitoring findings 
and other ESHS related documentation, as necessary, to confirm the 
Contractor’s compliance with ESIA and/or ESMP  requirements. 

 
The duties and responsibilities of the consultant regarding OHS 
management will include the following: 

1) Checking the compliance of the Contractor's OHS documents 
(including work permits, daily OHS reports, site checklists, toolbox 
trainings etc.) and the OHS legislation and requirements within the 
framework of the ESIA and/or ESMP on a daily basis, ensuring that 
daily regular site OHS reporting is carried out, informing the 
Contractor and the Employer in case of non-compliance, 

2) Ensuring work permit system implementation for high-risk works such 
as excavation, working at height, confined space entries, hot work, 

3) Ensuring that workers' health reports and personal files are complete 
and all relevant OHS trainings are completed, emergency drills are 
conducted, restricting workers' access to the field in case of detecting 
inappropriate working environments, 

4) Presence of a full time OHS specialist in areas where high-risk work 
is carried out (e.g., excavation, indoor work, crane work, etc.), OHS 
specialist shall develop and implement work permit system. 

5) Ensuring that the construction machinery and equipment used, and 
their operators are in compliance with the legal legislation and 
preventing their use in case of non-compliance, 

6) Notifying the Employer immediately  of any damage or accident 
related to the sub-project, including serious health and safety injuries 
and road accidents, that has or may have a serious adverse impact 
on the environment, affected communities, the public or employees, 
and provide adequate information on the relevant and immediate 
measures and measures to be taken and to be involved in the analysis 
of accidents, 

7) Participating in regular OHS meetings (including monthly board 
meeting) of the contractor and contributing when necessary. 

f. Agree on corrective action/s to be taken for minor; level 1, level 2 and level 
3 non-compliances and their timeframe for implementation in the event of 
a noncompliance with the Contractor’s ESHS obligations set out in the 
ESIA and/or ESMP, 

g. Attend meetings including site meetings, consultation meetings, progress 
meetings to discuss and agree appropriate actions to ensure compliance 
with ES obligations, in addition ensuring that consultation meetings are 
recorded on the consultation forms, 

h. Check that the Contractor’s actual reporting (content and timeliness) is in 
accordance with the Contractor’s contractual obligations, 

i. Review and critique, in a timely manner, the Contractor’s ES 
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documentation (including regular reports and incident reports) submitted to 
Project Manager and to provide advice to ensure the accuracy and efficacy 
of the documentation, 

j. Ensure the follow-up of the activities specified in the Stakeholder 
Engagement Plan (SEP) and Resettlement Framework (RF) (if land 
acquisition required) documents and the regular follow-up of the grievance 
mechanism, through grievances registers providing support to the Client 
for resolving the grievances, 

k. Identify land acquisition issues and needs in case of any land acquisition 
related issues are required under the sub-project during the 
implementation design review process, and a Resettlement Plan (RP) or 
Ex-Post Social Audit (EPSA) will be prepared by the Client. The Client and 
the Supervision Consultant are responsible for informing ILBANK. The 
Supervision Consultant should ensure that the Client take necessary 
actions such as preparation or updating of RP or EPSA, 

l. Undertake liaison, from time to time and as necessary, with project 
stakeholders to identify and discuss any actual or potential ESHS issues, 
and report to the Client, 

m. Ensure no construction activity is initiated before the implementation of the 
Resettlement Plan (land acquisition process, compensation/supports, 
permits/licenses for use/transfer rights of public lands, etc.) to be prepared 
in accordance with the Resettlement Framework (ILBANK, 2023) is 
completed in case of legal or illegal users are identified on private and/or 
public lands; and, 

n. Prepare monthly and quarterly E&S&OHS monitoring reports that 
describes the work that the Project Manager’s ES Key Expert/s have 
undertaken, the issues (including any Contractor’s E&S&OHS 
noncompliance) identified and the actions taken to address the issues. 

 
3.1.2.4. Limitations of the Consultant’s Authority 

a. The Consultant shall have no authority to relieve the Contractor of any of 
their duties and obligations under the Works Contract. 

b. The Consultant shall note that the Client is under obligation to seek the 
ILBANK’s concurrence before agreeing to or implementing any 
modification or waiver of the terms and conditions of the Contract including 
granting an extension of the stipulated time for performance. 

c. The Consultant will seek prior written approval of the Client for the 
following: 

1) Issuing / approving any Payment Certificates (PC) for the 
Contractor’s Advance Payments, 

2) Agreeing/instructing any changes in the sub-project implementation 
design, 

3) Approving or issuing of any Contract Variation, except in an 
emergency as determined by “Project Manager” in accordance with 
the Conditions of Contract, 

4) In the event of additional work, the Consultant shall report on the 
relative merits of tendering vis-a-vis issuing a variation for such 
additional works, 

5) Approving a proposal for Variation submitted by the Contractor, 

6) Making variations in work quantities which bring the total cost in 
excess of the value of the Contract Price specified in the relevant 
contract provisions, 

7) Determining any new rate or price with respect to any Variation, 

8) Approving any extension of the Intended Completion Date, 
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9) Approving any compensation event for any additional cost including 
any cost associated with extension of the Intended Completion Date, 

10) Suspending the Works in accordance with the Conditions of 
Contract, 

11) Approval of the subcontracting of any part of the works, 

12) Approval of equipment manufacturers and models to be used within 
the scope of work. 

 
Any response by the Project Manager/Engineer which requires Client’s 
approval, except as otherwise expressly specified, shall be notified in writing to 
the Contractor within 28 days of receipt. (14 days for the Project Manager, 7 
days for the Client, then 7 days for the Project Manager to consider Client’s 
comments). 
 

3.1.2.5. Supervision during Pre-commissioning, Commissioning and Guarantee 
Tests  
 

a. The Consultant shall review and approve the Contractor’s Testing & 
Commissioning Plan, including detailed procedures and schedules. 

b. The Consultant shall witness and verify all guarantee tests as per the 
contract requirements as well as ensure that testing is conducted in 
accordance with the approved design documents, technical specifications, 
and environmental regulations. 

c. The Consultant shall certify successful completion of tests and functional 
guarantees are met and issue the Completion Certificate. 

d. After Completion Certificate, the Consultant shall monitor and supervise 
the Commissioning period (expected to be 3 months), until Operational 
Acceptance Certificate. 

e. The Consultant is needed to ensure proper functioning of all systems 
including process treatment units, control systems, mechanical and 
electrical equipment. 

f. The Consultant shall assess Operational Expenditure (OPEX) including 
energy use and chemical consumption against the Contractor’s 
guaranteed values and review and validate operational records and plant 
logs provided by the Contractor. 

g. The Consultant is required to oversee and assess the adequacy of training 
provided to the Employer’s O&M personnel. 

h. The Consultant shall recommend issuance of the Operational Acceptance 
Certificate based on verified compliance with performance and OPEX 
guarantees 

i. Inspect for approval all as-built drawings prepared by the Contractor, 

j. The Consultant should prepare and submit to the Client’s approval a report 
providing all information about the “as-built-conditions” including 
calculations, drawings, specifications, final cost analysis etc. 

k. The Consultant should prepare demobilization of the contractor should be 
as per the mobilization plan and this process should be supervised and 
monitored. 

 
 
 

3.1.2.6. Supervision during the Defects Liability and Maintenance Period 
 

l. The Consultant shall continue to be responsible for the supervision and 
inspection of the construction and completion of the Works during the 
Defects Liability Period as defined in the construction contract. The level 
of supervision shall be appropriate to the scale of the works being carried 
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out. These inspections and supervision are to ensure that works, agreed 
to be carried out during the Defects Liability Period, are properly carried 
out and have been completed and that any failure of any part of the Works 
has been rectified. If any defect is discovered, during this period, the 
Consultant shall promptly investigate the reason for it, report to the Client 
and take required actions to rectify the defect. 

m. A report of these inspections shall be submitted to the Client, which shall 
include all details of any defects, faults, accidents, or breakdowns, which 
have occurred together with the estimated costs of repair and the time 
scales within which they will be completed. Moreover, the Consultant shall 
submit quarterly report/s summarizing all the activities during subject 
quarter of Defects Liability. A final report shall be submitted at the end of 
the Defects Liability Period giving full details of all works carried out during 
that period. This report shall be submitted by the Consultant to the Client 
at least 30 days prior to the Consultant’s issuing Defects Liability Certificate 
for the completed Works. The Consultant will provide minimum number of 
technical staff acceptable to the Client during the Defects Liability Period. 
Defects are expected to be minimum for a competent Consultant Firm 
during defects liability period.  

n. The Consultant is required to provide perfect supervision/inspection 
services during the period, to preparation of defect lists and monitor 
correction on defects. If required, Consultant will instruct the Contractor 
and closely inspect the repair of works in the Defects Liability Period. Until 
finishing of Defects Liability Period, the Consultant shall execute all interim 
controls, inspections. In demand of Client, the Consultant shall deal with 
determined defect or failure. The Consultant will inform the Client and 
Contractor in case of finding defects in interim audit/controls. 

 

4 General Obligations and Tasks of the Consultant: 
 

4.1 General 

a. To carry out its duties and responsibilities by suitably qualified engineers and other 
professionals (experience of staff has been stated at Section-8 Key Expert Section) who 
are competent to carry out the duties described within this document. 

b. To co-operate with the other consultants and join the meetings whenever required by the 
Client. 

c. To carry out all the Services with all due diligence, care and in timely manner so as not to 
cause any delay. It is deemed that the Consultant familiarized himself with the nature of 
Project and is expected to take all sorts of precautions during the performance of Services 
to fulfil his tasks in a timely manner and to get the works completed by the Contractor on 
time. 

d. Assist/Support the PIU in updating the procurement plan of Projects as per the 
approved/revised work schedules of the Contractor and his Contract. 

 

5 Time Schedule: 
 

Time schedule for the completion of the Consultant’s services for the various parts of the work as 
mentioned below shall be submitted to the Client. 
 
All activities under the Scope of Services shall be completed within 34 (Thirty-four) months 
(including the Defects Liability Period) from the signature date of the works contract within the scope 
of consultancy services. 
 
Project Completion Schedule for the construction contract is drafted in the following table: 

 
5.1 Timetable 
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First 3 months, design works is expected to be continuous, however, after approval of initial designs which is enough 
to start construction, construction may start, but design works is expected to continue for 8 more months 

 
Under normal conditions, the scheduled implementation period is 22 (twenty-two) months, and the 
defects liability period is 12 (twelve) months. 
 

6 Contract Type 
 

The contract shall be time-based for the activities under this ToR. 
 

7 Change in The Scope of Consultant’s Services: 
 

The Construction commencement dates of Works may vary due to the unexpected reasons. The 
Consultant shall wait for the finalization of the respective tender evaluation and commencement of 
the Construction Works and shall not request any payment or compensation for the tender in 
question. In any case, The Consultant Services Contract shall be commenced and become 
effective concurrently upon the signature of the Works Contract. 

 
At every 6 months from the effectiveness of the Contract the Client and the Consultant shall review 
the staff input for the next 6 months and based on the agreed staff plan the Consultant shall mobilize 
its personnel. 

 

8 Team Composition & Qualification Requirements for the Key Experts: 
 

The Consultant shall typically comprise a firm with experience in carrying out similar tasks, 
specifically to include the following minimum qualifications: 
 

 

 At least 10 years of general experience as core business in Consultancy Services prior to 
the deadline for submission of interests, 

 Experience as Consultancy company in the last 10 years in the projects financed by 
international financing institutions, 

 Experience in the design review and construction supervision services that are similar 
infrastructure (Preferably sewerage, stormwater, drinking water and WWTP projects) to the 
required services in size, similarity, and complexity in the last 10 years. 

 

 Experience in the region (Türkiye) and knowledge of local standards and regulations.  

 Note: Only the completed services will be taken into account for the selection criteria and 
ongoing contracts will not be considered. 

 
The Consultant’s team shall include at least the following suitably qualified engineers and other 
professionals who are competent to carry out the duties described within this document. 

 
The minimum required number and experience of proposed professional staff is: 
 

 
KEY STAFF 
MAIN CONSULTANT SITE OFFICE 

 

Total 
Estimated 
Staff-Months 

 

Professional 
Experience 
(Years) 

Specific 
Experience on 
the Related 
Assignment 
(Years) 

For Construction Supervision of Sub-Project 

Project Manager (Civil/Environmental 
Engineer) 

- 
>15 >10 

Process Engineer (Environmental 
Engineer) 

- 
>15 >10 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23-34

Design Period

Construction Period

Commissioning

Defect Liability Period

Month 

Erbaa Existing 

Wastewater Treatment 

Plant Capacity Increase 

Project

W1

Total Duration
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Site Manager / Senior Site Engineer (Civil 
Engineer) 

- >10 >5 

Mechanical Engineer - >8 >5 

Electrical/Electronic Engineer (Having 
SCADA experience) 

- 
>8 >5 

Geotechnical Engineer - >8 >5 

Structure Engineer (Civil Engineer) - >8 >5 

Architect - >8 >5 

Survey Engineer - >8 >5 

Environmental Expert - >5 >3 

Social Expert - >5 >3 

Occupational, Health and Safety Expert - >8 >3 

Sub Total -   

 

For Construction Supervision of Defects Liability Period 

Sub Total - (*)   

Project Manager (Civil/Environmental 
Engineer) 

-   

Process Engineer (Environmental 
Engineer) 

- 
  

Mechanical Engineer -   

Electrical/Electronic Engineer (Having 
SCADA experience) 

- 
  

TOTAL ESTIMATED KEY STAFF-
MONTHS 

- 
 

  

    

TOTAL ESTIMATED 
TECHNICIAN/JUNIOR ENGINEER 
STAFF-MONTHS 

-   

 

Minimum Support Staff Requirement:  

In addition to the key staff, in order to ensure proper supervision, the non-key experts are: 

• Technicians/Junior Engineers for Civil Works shall be assigned: 

One (1) Technician / Junior Engineer will be assigned 

 Technician / Junior Engineer will not be evaluated as key expert. The CVs of these staff 
will be submitted to the Client for approval after contract award. 

 Following the contract award, the Technician experienced for at least 5 (five) years, or the 
Junior Engineers experienced for at least 3 (three) years in their respective fields shall be 
proposed. 

Defects Liability Period Staff Requirement:  
(*) Staff-months for DLP shall be proposed as well and demonstrated in the Staffing Schedule. 
Foresight:  

      o Project Manager  

      o Process Engineer  

      o Mechanical Engineer 

      o Electrical/Electronic Engineer (Having SCADA experience) 

 

 Administrative Personnel (Document Controller, Accountant, Driver, etc.) will be assigned 
as needed. 

 

 

 Project Manager (Civil/Environmental Engineer) is expected to provide key technical 
inputs, conduct quality assurance, ascertain consistency of results across individual 
tasks, and be the day- to-day single point of contact and party ultimately responsible to 
the Employer for the Tasks as de- fined in this ToR. Project Manager will be 
Civil/Environmental Engineer holding a suitable under- graduate degree (BS or above) 
and have at least 15 years professional experience. S/he shall have minimum 8 years 
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of specific experience in supervision stage and 5 years of experience as Project Manager 
and/or equivalent position especially in the infrastructure projects, preferably in WWTP 
sector. The Supervision Project Manager shall be fluent in written and spoken English.

 Process Engineer (Environmental Engineer) holding a suitable undergraduate degree 
(BS or above) and have at least 8 years professional experience. S/he shall have 
minimum 5 years of specific experience as Process Engineer in the Design/Design 
Review, construction and operation stages of WWTP projects. The Process Engineer 
shall be preferably fluent in written and spoken English.

 Site Manager / Senior Site Engineer (Civil Engineer) holding a suitable undergraduate 
degree (BS or above) and have at least 10 years professional experience. S/he shall 
have minimum 5 years of specific experience in Supervision stage as Site Engineer or 
equivalent position in the supervision stage of projects, preferably in sewerage, 
stormwater, drinking water and WWTP sector. The Site Engineer shall be preferably 
fluent in written and spoken English. 

 Mechanical Engineer holding a suitable undergraduate degree (BS or above) and have 
at least 8 years professional experience. S/he shall have minimum 5 years of specific 
experience as Mechanical Engineer in the Supervision stage of projects, preferably in 
sewerage, stormwater, drinking water and WWTP sector. The Mechanical Engineer shall 
be preferably fluent in written and spoken English.

 Electrical/Electronical Engineer holding a suitable undergraduate degree (BS or 
above) and have at least 8 years professional experience. S/he shall have minimum 5 
years of specific experience as Electrical / Electronical Engineer in the Supervision stage 
of projects, preferably in sewerage, stormwater, drinking water and WWTP sector. The 
Electrical / Electronical Engineer shall be preferably fluent in written and spoken English.

 Geotechnical Engineer holding a suitable undergraduate degree (BS or above) and 
have at least 8 years professional experience S/he shall have minimum 5 years of 
specific experience as Geotechnical Engineer in the Design/Design Review stage of 
projects, preferably in sewerage, stormwater, drinking water and WWTP sector. 
Geotechnical Engineer shall be preferably fluent in written and spoken English

 Structural Engineer (Civil Engineer) holding a suitable undergraduate degree (BS or 
above) and have at least 8 years professional experience S/he shall have minimum 5 
years of specific experience as Structural Engineer in the Design/Design Review stage 
of projects, preferably in sewerage, stormwater, drinking water and WWTP sector 
Structural Engineer shall be preferably fluent in written and spoken English

 Architect holding a suitable undergraduate degree (BS or above) and have at least 8 
years professional experience S/he shall have minimum 5 years of specific experience 
as Architect in the Design/Design Review stage of projects, preferably in sewerage, 
stormwater, drinking water and WWTP sector Structural Engineer shall be preferably 
fluent in written and spoken English

 Survey Engineer holding a suitable undergraduate degree (BS or above) and have at 
least 8 years professional experience. S/he shall have minimum 5 years of specific 
experience as Survey Engineer in the Supervision stage of projects, preferably in 
sewerage, stormwater, drinking water and WWTP sector. The Survey Engineer shall be 
preferably fluent in written and spoken English

 Environmental Expert holding a suitable undergraduate degree (BS or above / 
preferably Environmental Engineer) and have at least 5 years professional experience. 
S/he shall have minimum 3 years of specific experience as Environmental Expert in the 
Supervision stage of projects, preferably in sewerage, stormwater, drinking water and 
WWTP sector. The Environmental Expert shall be fluent in written and spoken English. 

 Social Expert holding a suitable undergraduate degree (BS or above) in social sciences 
such as sociology, social development etc. and have at least 5 years professional 
experience. S/he shall have minimum 3 years of specific experience as Social Expert in 
the Supervision stage of projects, preferably in sewerage, stormwater, drinking water and 
WWTP sector. The Social Expert shall be fluent in written and spoken English. 

 Occupational Health and Safety (OHS) Expert preferably civil engineer holding a 
suitable under- graduate degree (BS or above) and have at least 8 years professional 
experience. OHS expert shall have a Class A license as per Turkish legislation and 
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minimum 3 years of specific experience as an A Class Occupational Health and Safety 
(OHS) Expert in the Supervision stage of projects, preferably in sewerage, stormwater, 
drinking water and WWTP sector. The Occupational Health and Safety (OHS) Expert 
shall be fluent in written and spoken English. OHS experts with NEBOSH certificate will 
be preferred.

 

9 Reporting Requirements and Time Schedule for Deliverables: 
 

9.1 Reports 
 

The Consultant shall prepare and submit to the Client each calendar month a report satisfactory 
to the Client, including progress charts and photographs in color giving all information regarding 
the progress of the Works, actual extent and nature of the Works completed as well as details 
of any delay in the works, reason and remedial of the delay, any other problems relating to the 
Works and substantiating documentation if required The Consultant shall also clearly indicate 
in the report whether the delay (if any) of any part of the Works will cause any delay in the 
completion of the whole Works. The Consultant should prepare an Inception Report including 
but limited with the Consultant’s Site Supervision Procedures Manual within 3 weeks at the 
start of the sub-project. 
 
The monthly reports shall include the percentages of the Work items completed and planned, 
and also the actual and planned cash-flows for each work item as of the reporting period 
prepared in the project planning tools (such as MS Project, Primavera, etc.) accepted by the 
Client. 

 
The monthly reports shall also include records of materials, equipment and plant tested with 
copies of the test results and, statistical evaluation of the test results in table or graphical form. 
Action taken with regard to poor results shall be stated. 
 
The said report shall give a detailed review of the Works to be performed during the following 
month and a general listing of the works to be performed during the following two months. 
 
The report shall also give information about personnel employment status of the Consultant. 
 
The report will also include the environmental and social (including grievance mechanism) and 
OHS management and ESMP compliance/non-compliances followed to mitigate the 
environmental and social impacts of construction works, and appropriate deadlines for the 
completion of such nonconformities and information on closing non-compliances from previous 
periods. 
 
The report shall be submitted to the Client by the dates detailed in the table in Section 9.2. Any 
comment by the Client on the report shall be reviewed and the report shall be modified and re-
submitted to the Client within a week. 
 
Due to the urgent nature of the sub-project and short construction time, the Consultant shall 
also prepare a report in table form showing summary of cumulative progress in main work 
activities on weekly basis. The report shall be submitted to the Client in an acceptable format 
on Monday of each week via electronic mail and as hard copy. 

 
In addition, the Consultant shall record views from at least 5 different points for the construction 
site, on a weekly basis, showing the progress on the site with dates and record them with 
acceptable format on CD and submit to the Client. 
 
The requirements for the submission of reports, drawings and other documentation are given 
below. Reports shall be prepared in both the Turkish and English languages. The metric system 
of weights and measures shall be used. 
 
Submission shall be as follows, 

 Format of Reports: A4 or A3, including where appropriate drawings reduced to A3 
size.  

 Format of Drawings: A1 and/or A0 size. 
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A draft copy (Turkish 1, English 1) of all reports shall firstly be submitted to the Client for 
discussion purposes following which the Consultant shall be required to prepare the final copy, 
incorporating any amendments arising from such discussions. 

 

9.2 Construction Supervision & Completion and Defects Liability Stages 
Reporting Requirements 

 
1. The Consultant shall prepare minutes of meetings, reports, documents, and several 

documents for the activities of the sub-project. Aim of these documents is to record the 
important milestones and activities of the sub-project. These documents will be used to 
support reports for the Client. 

 
2. Below documents shall be prepared: 

2.1. Weekly minutes of meetings for the construction contract. 

2.2. Monthly report/s (contains summaries for the activities of construction site, including 
but not limited to physical progress, financial progress, 3 months – 6 months ahead 
physical and financial progress, cash-flow, and time schedule, etc. and the 
Consultant’s Site Office). 

2.3. Quarterly reports for summarizing activities, including but not limited to project plan, 
cash-flow information, and environmental and social aspects covering the previous 
three months period. In terms of environmental and social aspects, the monthly and 
quarterly reports should cover the status of Environmental and Social performance 
in compliance with the ESMF, SEP and RF for TEFWER (including the subproject-
specific ESIAs, ESMPs, RPs, SEPs, and grievance mechanism). 

2.4. Semi-annually progress reports to summarize previous six months covering the 
status of ESCP and compliance with ESMF, RF (including the performance related 
to subproject-specific ESIAs, ESMPs and RPs), LMP, SEP, performance of 
grievance mechanism. 

2.5. If any land acquisition issues and needs emerge within the scope of the sub-project 
during implementation/construction phase, the Supervision Consultant will identify 
these  and will provide support to the Client for the preparation of a RP/EPSA 
(if/where relevant). The Client and the Supervision Consultant are responsible for 
informing ILBANK immediately if such a case emerges. Semi-annually progress 
reports to include brief information regarding RP implementation (if/where relevant) 
(for the subproject including land acquisition and having a RP). 

2.6. Support the preparation of the quarterly progress reports by municipal Project 
Implementation Unit (PIU) for all sub-project sites and monitor quality of reporting 
throughout the duration of works. 

2.7. Construction Completion Reports. 

2.8. Final Completion of Contract Report that combines sections of contract completion 
report in a single report also including additional information for completion of 
construction works. 

 
The Consultant shall submit reports incompliance with the below table: 

 

No Report Last Submission Date English Turkish 

1 Monthly Progress 
Reports 

In the first week of current month (for the past 
month activities) after signing of the 
construction contract 

1 1 

2 Quarterly Reports Second week of the month after each quarter 
period of the works contract 

1 1 

3 Construction 
Completion 
Report 

Four weeks upon the issue of a Certificate of 
Completion (Taking Over Certificate) of the 
works contract. 

1 1 
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4 Interim 
Inspection 
Reports 

Two weeks following up of each interim audit 
in Defects Liability Period of the works contract 

1 1 

5 Contract (Final) 
Completion 
Report 

4 (four) weeks upon the issue of a Final 
Acceptance (Performance) Certificate of the 
works contract 

1 1 

 
The Consultant will also submit soft copies of all reports, projects and other documents 
following their approval. 
 
Those of the documents and reports not mentioned above but either specified or implied in 
the contract related to the Construction Supervision Stage and Completion and Defects 
Liability Period shall be submitted in one (1) copy in Turkish and one (1) copy English 
languages each. 

 
In relation to the ongoing stages of the Consultancy Services, the submission requirements 
given above should be followed by the Consultant as a guideline for the extent and type of 
documentation that will be required by the Client during the performance of the Services. 
However, the Consultant shall allow in its fee for the submission of all reports, drawings, 
documents, etc. either specifically requested in these Terms of Reference or those that 
maybe implied there from and the Contractor’s contract. The Client may however vary such 
requirements during the course of the Services to be performed. 
 
Should additional copies be required extra over to those stated above or to be implied from 
these Terms of Reference, these shall be supplied by the Consultant(s) at the cost of 
reproduction of such documents, reports, or drawing. Additionally, after finalizing the reports 
and “as-built” drawings, which shall be prepared by the Contractor and approved by the 
Consultant, these documents shall be submitted to the Client in one (1) set of CD and in the 
software format acceptable by the Client. Each copy shall be durably bound in a volume or 
volumes depending on bulk, and the transparent copies shall have a suitable protective 
cover/box. All copies shall be labeled in accordance with the needs of the Client. 
 
Upon the completion of Works, the Consultant shall submit all the original copies of 
correspondences, documents, test results, drawings etc., relating to the Services and Works, 
to the Client together with indices in acceptable files and forms by the Client. 

 

10 Client’s Input and Counterpart Personnel: 
 

The Client will timely provide to the Consultant the inputs and facilities, assist the firm in obtaining 
licenses and permits needed to carry out the services, and make available relevant project data and 
reports. 
 
The following items shall be provided free of charge by the Client to the Consultant: The existing 
designs, maps, topographic plans, analysis results, relevant documents, and reports of the design 
drawings etc. The Consultant shall return all such drawings and documents received to the Client 
upon the completion of services. 

 
In addition, the Client shall, where possible, assist the Consultant in obtaining approvals, 
permissions from the Municipalities and other State Authorities in respect of the Services to be 
performed. 
 
The Civil Works Contractor’s bidding documents shall be arranged to incorporate clauses to provide 
temporary office area to the Consultant at the construction site depending on the size and location 
of the construction site, the size and number of rooms shall be jointly determined by the Client and 
the Consultant considering the needs of the Client as well (at least basically one room for project 
manager, one room for site managers and engineers, one room for electric and mechanical 
engineers and technical office, one room for technicians and junior engineers and one meeting room 
should be organized). However, these will be constructed by the Contractor and will take some time. 
The Consultant will be fully responsible for providing their consultant’s site office until the contractor 
is in place to make these site offices available. The central office shall be furnished and equipped 
by the Consultant, whereas the site offices shall be furnished by the Contractor with furniture through 
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which the office is ready for the usage of Consultant (including Tables, Chairs, Document Cabinets, 
A/C Units, Electrical Sockets, Internet Connection etc.). All sort of running expenses except water 
and electricity (to be provided by the Contractor) shall be under the Consultant’s responsibility. The 
Consultant shall be required to deliver any equipment and materials provided by the reimbursable 
expenses and which have been used for the Services to the Client. 

 
All local transport for the Consultant staff including the site supervisory staff shall be provided by 
the Consultant and shall be included in the proposal submitted. 


